

WISHARD REPLACEMENT FACILITY TIMETABLE

Phase	2010												2011												2012												2013											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Parking Garage	■	■		■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■																									
Demolition Projects	Larue Carter and Indiana State Board of Health																							Union																								
Hospital			Superstructure																																													
Ambulatory Care Building			Superstructure																																													
Faculty and Research Building																																																
Central Energy Plant																																																
Site + Utilities	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	

Bid and Award
 Construction
 Commissioning
 Owner Move-in

Updated 3/29/2010