


# Wishard Replacement Hospital Design and Procurement Schedule

## Faculty Office Building (FOB) Awarded Packages

Bid Package Description / Scope	Awarded Vendor	Contract Date
D2-BP #1-1 Site and Concrete	F. A. Wilhelm Construction Company, Inc.	11/01/11
D2-BP #1-2 Structural Steel	Indian Bridge – Midwest Steel, Inc.	11/01/11
D2-BP #1-3 Elevators	KONE, Inc.	11/01/11
D2-BP #2-1 Architectural Precast	All Bids Rejected	N/A
D2-BP #2-2 Curtainwall & Glass	Bids Currently In Review	TBD
D2-BP #2-3 Roofing	Henry C. Smither Roofing Co., Inc.	1/09/12
D2-BP #3-1 Spray-On Fireproofing	Bids Currently In Review	TBD
D2-BP #3-2 Fire Suppression	Bids Currently In Review	TBD
D2-BP #3-3 Plumbing	Bids Currently In Review	TBD
D2-BP #3-4 HVAC Systems	Bids Currently In Review	TBD
D2-BP #3-5 Electrical Systems	Bids Currently In Review	TBD



# Wishard Replacement Hospital Design and Procurement Schedule

## Faculty Office Building (FOB) Upcoming FOB Packages

Bid Package Description / Scope	Advertise	Pre-Bid	Bid Opening
<b>D2-BP #4 Shell Interior Partitions, Ceilings &amp; Finishes</b>	March 2012	March 2012	April 2012
<b>D2-BP #5 Tenant Improvements – Package A</b>	Summer 2012	Summer 2012	Summer 2012
<b>D2-BP #6 Tenant Improvements – Package B</b>	Summer 2012	Summer 2012	Summer 2012
<b>D2-BP #7 Tenant Improvements – Package C</b>	Summer 2012	Summer 2012	Summer 2012

### Developer Contact Information

Brent Stutzman  
Construction Operations Manager  
(317) 808-6192  
[Brent.Stutzman@DukeRealty.com](mailto:Brent.Stutzman@DukeRealty.com)

Patrick Walsh  
Senior Project Manager  
(317) 808-6459  
[Patrick.Walsh@DukeRealty.com](mailto:Patrick.Walsh@DukeRealty.com)

Ronalda Minnis  
Supplier Diversity Manager  
(317) 808-6520  
[Ronaldo.Minnis@DukeRealty.com](mailto:Ronaldo.Minnis@DukeRealty.com)